

PROJECT WORK PLAN				5			
MANGAUNG							
WEEKS	AREA	DURATION	NUMBER OF METERS	TEAM	START	FINISH	
	Group 1						
WEEK 1 21 June – 24 June 2016	J	20 Days	4265	A = 17	21-Jun-16	24-Jun-16	
Week 2 27 June – 01 July 2016	City			A = 9	27-Jun-16	01-Jul-16	
	Universitas			A = 4			
Week 3 & 4 04 August – 15 August 2016	City			A = 4	04-Aug	15-Aug-16	
	East End		1	A- 1			
	Hilton		62	A- 1			
	willows		29	A- 1			
	Westdene		72	A- 1			
	Navalsig/Hill		28	A- 1			
	Arboretum		5	A- 1			
	Oranjesig		38	A- 1			
	GROUP 2	5 Days					
Week 5 18 August – 22 July 2016	Elrich Park		52	A- 1	22-Jul-16	18-Aug	
	Vista Park		37	A- 1			
	Fichard Park		72	A- 1			

	General De Wet			
	Hospital Park			
	Fauna			
	Uitsig			
	Pellisier			
	Bloemdal			
	Kwaggafontein			
	Kelly'sview			
	Wilgehof			
	Bloemdal			
Week 6	Group 3			
25 July - 29 July 2016	Brandwag			
	Danhof			
	Danpinaar			
	Bayswater			
	Noordhoek			
	Ribblesdal			
	Vaalbank South			
	Waverly			
	Hiwilsig			
	Kiepersol			
	Helicon Heights			
	Langenhowen Park			
	Hillsboro			
	Petagon Park			
	Bainsvlei			
	Shellyvale			
	Dealegift Small H			
		55	A- 1	
		27	A- 1	
		41	A- 1	
		41	A- 1	
		63	A- 1	
		2	A- 1	
		14	A- 1	
		6	A- 1	
		54	A- 1	
		3	A- 1	
		143	A = 1	25-Jul-16
		1	A = 2	29-Jul-16
		83		
		59		
		27		
		2	A = 1	
		31		
		19		
		13		
		4	A = 1	
		62		
		3		
		31		
		44	A = 2	
		2		
		4		

	Mimosa Park		7			
	Olivehill		13			
	Wild Olive		5			
	Parkwest		17			
	Group 4					
Week 5, 6 & 7		15 Days				
18 July – 05 August 2016	Shannon		5	A = 1	18-Jul-16	05-Aug-16
	Blomspruit		45	A = 1		
	Grassland		183	A = 1		
	Pinehaven		23	A = 1		
	Mandela View		48	A = 1		
	Sannaspos		379	A = 2		
	Phase 6		10	A = 1		
	Phase 9		152	A = 1		
	Phase 5		21	A = 1		
	Bergaman Phase 3		390	A = 2		
	Highveld		7	A = 1		
	Martindale		8	A = 1		
	Bloemside		1338	A = 2		
	Lake view		16	A = 1		
	Vallambrosa		3	A = 1		
	Bloemdustrya		1	A = 1		
	Estoire		18	A = 1		
	Masselspoort		3	A = 1		
	Rodenbeck		525	A = 2		
	Waterbron		2	A = 1		
		15 Days				

Week 6, 7 & 8		Group 5		A = 2			
25 July - 12 August 2016				A = 1	25-Jul-16		12-Aug-16
	Phahameng		379	A = 1			
	Phelindaba		81				
	Turflaagte		379	A = 2			
	Rocklands		1138	A = 2			
	Heidedal		368	A = 2			
	Hostel no. 1		126				
	Uitkoms		20				
	Joe Slovo		197	A = 1			
	Freedom Square		466	A = 1			
	Silver City		59	A = 2			
	Unique Homes		34	A = 1			
	Phae 4		201	A = 2			
	Phase 2		233	A = 1			
	PMeriting		59	A = 1			
	Chris Hani		151	A = 1			
	Kagisanong		29	A = 1			
	Bochabela		467	A = 2			
	Namibia		438	A = 2			
	BOTSHABELO						
Week 2	Block A	5 Days	177	A = 4	27-Jun-16		01-Jul-16
27 June - 01 July 2016	Block B		51				
	Block C		496				
	Block D		111				
	Block E	5 Days	133				

Week 2	Block F		830	A = 4	27-Jun-16	01-Jul-16
27 June – 01 July 2016	Block G		87			
	Block H		278			
	Block J		167			
	Block K		231			
	Namibia					
		5 Days				
Week 3	Block L		145	A = 4	04-Jul-16	08-Jul-16
04 July - 08 July 2016	Block M		453			
	Block N		252			
	Block S		372			
Week 3	Block T		277	A = 4	04-Jul-16	08-Jul-16
04 July - 08 July 2016	Block U	15 Days	500			
	Block V		210			
	Block W		198			
Botshabelo Other	ALL SECTIONS		8336			
Week 4 - Week 8					11-Jul-16	12-Aug-16
Kopanong						
Week2	Redderburg Tromsburg,Edenburg				27-Jun	01-Jul
Week3	Gariep ,Bethuli ,Springfonteing					

Mantsopa						
Week 2 and 3	Tweespruit, Exceslior and Lady Brand				04-Jul	15-Aug
Mohokare						
Week 2 and 3	Zastron, Smithfield and Rouxville				04-Jul	15-Aug

